COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2012

ESTI MATE SUMVARY 11:13: 10
CONTI D: C18789R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18789R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0  DAYS TIME ALLON 11/23/201 FI XED COVPLETI ON DAT!
US 160 NMANCOS HI LL PERCENT TI ME: 60.12 ORI G TIME ALLOW 11/23/201 FI XED COVPLETI ON DAT
PRQJECT NO. NH1601- 065
US 160 MANCOS HI LL
NAMVE OF RQAD: 160A
PRQJECT OOUNTI ES: MONTEZUNVA LA PLATA
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 19/ 2012 DATE TI ME STARTED 06/ 14/ 2012
P.O BOX 566 DATE LET 05/ 17/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 13/ 2012 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,134, 703.50 PARTICl PATING $ 466, 045. 23 $ 390, 753. 33
AWARD PROJECT AM: $  5,623,000.00 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 87% TOTAL EARNI NGS 466, 045. 23 390, 753. 33
FUNDS AVAI LABLE: $ 2,668, 658.27 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 466, 045. 23 390, 753. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 591. 54 -8,332.78
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 455, 453. 69 382, 420. 55
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 455, 453. 69 382, 420. 55
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 382, 420. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT:! NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 700 16, 100. 00
23, 000. 00000 0. 700 16, 100. 00
0010 202- 00035 *Renoval of Pipe 63. 000 0. 000
LF 28. 000 417. 20
14. 90000 28. 000 417. 20
0015 202- 00090 Renoval of Delineator 299. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0020 202-00201 *Renoval of Curb 898. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0025 202- 00220 *Renoval of Asphalt Mat 1, 973. 000 0. 000
SY 0. 000 0. 00
4. 40000 0. 000 0. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 7, 378. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0031 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) Renoval of Asphalt 43, 500. 000 0. 000
Mat (Pl ani ng) (Special)
SY 43, 500. 000 45, 675. 00
1. 05000 43, 500. 000 45, 675. 00
0035 202- 04002 *Cl ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 731. 00000 0. 000 0. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 11, 821. 000 0. 000
cY 5, 674. 000 73,024. 38
12. 87000 5, 674. 000 73,024. 38
0045 203-01100 *Proof Rolling 8. 000 0. 000
HOUR 0. 000 0. 00
77.00000 0. 000 0. 00
0050 203-01500 *Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00



CONTI D: C18789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18789R-BI D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO. 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203- 01597 *Pot hol i ng 60. 000 0. 000
HOUR 18. 000 2,394.00
133. 00000 18. 000 2,394.00
0060 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0065 203- 02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0070 207- 00205 *Topsoi | 1, 314. 000 0. 000
Cy 0. 000 0. 00
5. 20000 0. 000 0.00
0075 207-00210 *St ockpi | e Topsoi | 2, 878. 000 0. 000
cY 2,320. 000 5, 776. 80
2.49000 2,320. 000 5, 776. 80
0080 208- 00002 *Erosion Log (12 Inch) 7, 840. 000 561. 000
LF 635. 000 2,381.25
3. 75000 1, 196. 000 4,485. 00
0085 208- 00011 *Erosi on Bales (Wed Free) 465. 000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0.00
0090 208- 00020 *Silt Fence 9, 701. 000 4, 258. 000
LF 5, 443. 000 7,075. 90
1. 30000 9, 701. 000 12,611. 30
0095 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
487. 00000 0. 000 0.00
0100 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
541. 00000 0. 000 0.00
0105 208-00103 *Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 9. 000 414. 00
46. 00000 9. 000 414.00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0115 208- 00206 Erosi on Control Supervisor 120. 000 7. 000
DAY 23. 000 3,220. 00
140. 00000 30. 000 4, 200. 00
0120 210-00010 *Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0125 210-00810 *Reset Ground Sign 34. 000 0. 000
EACH 0. 000 0. 00
217. 00000 0. 000 0. 00
0130 210- 04030 *Modi fy Quardrail 11, 903. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 7.450 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 7.450 0. 000
ACRE 0. 000 0. 00
877.00000 0. 000 0. 00
0145 213-00004 *Mil ching (Weed Free Straw) 7.450 0. 000
ACRE 0. 000 0. 00
1, 147. 00000 0. 000 0. 00
0150 213-00061 *Mul ch Tacki fier 1, 490. 000 0. 000
LB 0. 000 0. 00
4. 40000 0. 000 0. 00
0155 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 4, 808. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0160 304- 02000 *Aggregat e Base Course (O ass 2) 2, 620. 000 0. 000
TON 0. 000 0. 00
22.30000 0. 000 0. 00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 304- 06000 *Aggregat e Base Course (C ass 6) 1, 853. 000 0. 000
TON 0. 000 0. 00
22.30000 0. 000 0. 00
0175 304-09014 Aggregate Base Course (Special) 10, 303. 000 0. 000
TON 0. 000 0. 00
23. 30000 0. 000 0. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 750. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 403-09500 Furni sh Hot M x Asphal t 0. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0195 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0196 403-02000  HVA (Spec) Hot Mx Asphalt (GR SX) (75) (PG 58-28) with 0. 000 0. 000
20% RAP
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0200 405-00100 Heating and Rem xi ng Treat ment 0. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
0205 411-10255  Enulsified Asphalt (Sl ow Setting) 19, 459. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0215 411-90010 Asphal t Rej uvenating Agent 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 506-00209 *Riprap (9 Inch) 20. 000 0. 000
CY 6. 000 360. 00
60. 00000 6. 000 360. 00
0225 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 4.000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 603-10180 *18 Inch Corrugated Steel Pipe 19. 000 0. 000
LF 14. 000 798. 00
57. 00000 14. 000 798. 00
0235 603- 10240 *24 Inch Corrugated Steel Pipe 150. 000 0. 000
LF 55. 000 3, 850. 00
70. 00000 55. 000 3, 850. 00
0240 603- 10360 *36 Inch Corrugated Steel Pipe 15. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 603-30018 *18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0250 603-30036 *36 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
707. 00000 0. 000 0. 00
0255 603-50012 *12 Inch Plastic Pipe 140. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0260 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,975. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00
0265 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
833. 00000 0. 000 0. 00
0270 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 147. 00000 0. 000 0. 00
0275 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 677. 00000 0. 000 0. 00
0280 607-11525 *Fence (Plastic) 3, 800. 000 2, 049. 000
LF 443. 000 1, 417. 60
3.20000 2,492. 000 7,974. 40



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0285 609-24003 CQutter Type 2 (3 Foot) 80. 000 . 000
LF . 000 0. 00
35. 00000 . 000 0. 00
0290 609-60011  *Curb Type 6 (Section M 1, 817. 000 . 000
LF . 000 0. 00
12. 00000 . 000 0. 00
0295 612-00001  *Delineator (Type I) 133. 000 . 000
EACH . 000 0. 00
25. 00000 . 000 0. 00
0300 612-00002  *Delineator (Type I1) 36. 000 . 000
EACH . 000 0. 00
26. 00000 . 000 0. 00
0305 612-00003 *Del i neator (Type II1) 64. 000 . 000
EACH . 000 0. 00
27.00000 . 000 0. 00
0310 612-00031 *Delineator (Type |) (Extra Height) 76. 000 . 000
EACH . 000 0. 00
52. 00000 . 000 0. 00
0315 612-00032 *Delineator (Type I1) (Extra Height) 19. 000 . 000
EACH . 000 0. 00
53. 00000 . 000 0. 00
0320 612-00033  *Delineator (Type I11) (Extra Height) 19. 000 . 000
EACH . 000 0. 00
55. 00000 . 000 0. 00
0325 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 200. 000 . 000
LF . 000 0. 00
13. 00000 . 000 0. 00
0330 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 27.000 . 000
EACH . 000 0. 00
84. 00000 . 000 0. 00
0335 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 . 000
EACH . 000 0. 00
225. 00000 . 000 0. 00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0340 614-80385 *Runble Strip 58, 753. 000 0. 000
LF 0. 000 0. 00
0. 14000 0. 000 0. 00
0345 615- 00030 *Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
2,039. 00000 0. 000 0. 00
0350 625- 00000 *Construction Surveying 1. 000 0.353
LS 0. 442 17, 680. 00
40, 000. 00000 0.795 31, 800. 00
0355 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 112, 994. 00
451, 976. 00000 0. 250 112, 994. 00
0360 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 1, 750. 00
7, 000. 00000 0. 250 1, 750. 00
0365 627-00005 *Epoxy Pavement Mar ki ng 570. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0370 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 1, 139. 000 0. 000
GAL 116. 000 4,292. 00
37. 00000 116. 000 4,292. 00
0375 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 54. 000 0. 000
GAL 0. 000 0. 00
325. 00000 0. 000 0. 00
0380 630-00000  *Fl aggi ng 3, 500. 000 70. 500
HOUR 744.000 17, 856. 00
24.00000 814. 500 19, 548. 00
0385 630-00001 *Pilot Car Qperation 400. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0390 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 6. 000 636. 00
106. 00000 6. 000 636. 00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18789R- Bl D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0395 630-00012 Traffic Control Managenment 120. 000 6. 000
DAY 19. 000 12, 825. 00
675. 00000 25. 000 16, 875. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 3. 500 455. 00
130. 00000 3.500 455. 00
0405 630- 80341 *Construction Traffic Sign (Panel Size A) 136. 000 1. 000
EACH 25. 000 675. 00
27.00000 26. 000 702. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 13. 000
EACH 3. 500 154. 00
44. 00000 16. 500 726. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
66. 00000 2.000 132. 00
0420 630- 80344 *Construction Traffic Sign (Special) 103. 000 0. 000
SF 0. 500 7.00
14. 00000 0. 500 7.00
0425 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0430 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 0. 500 600. 00
0435 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 50. 000 1, 600. 00
32. 00000 50. 000 1, 600. 00
0440 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 10. 000 440. 00
44. 00000 10. 000 440. 00
0445 630- 80370 *Concrete Barrier (Tenporary) 1, 100. 000 0. 000
LF 550. 000 24, 200. 00
44. 00000 550. 000 24, 200. 00



CONTI D C18789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18789R-BI D ESTI MATE RUN 09/ 20/ 2012
PRQIECT: NHL601- 065 ESTI MATE NO 0002 11:13: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 630-80380 *Traffic Cone 300. 000 50. 000
EACH 0. 000 0. 00
8. 00000 50. 000 400. 00
0455 630- 80520 *Mobi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 180, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70025 F/' A Quality Incentive Paynent 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70380 F/ A Erosion Control 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18789R-BI D ESTI MATE RUN 09/ 20/ 2012
PRQIECT: NHL601- 065 ESTI MATE NO 0002 11:13: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 700- 70587 F/ A Hazardous Waste Disposal (Transport costs and 2, 000. 000 0. 000
di sposal fees)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,931,541.11 % 358, 468.13 $ 400, 837. 08
CAT NOO300 STRUCTURES

0510 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 832. 000 0. 000
SY 1, 832. 000 5,496. 00
3. 00000 1, 832. 000 5,496. 00
0515 202- 00425 *Renoval of Bridge Railing 307. 000 0. 000
LF 0. 000 0. 00
8. 82000 0. 000 0. 00
0520 202- 00450 Renoval of Portions of Present Structure (O ass 1) 41. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0525 202-00453 Renoval of Portions of Present Structure (C ass 2) 16. 000 0. 000
SY 5. 000 1, 445. 00
289. 00000 5. 000 1, 445. 00
0530 202- 00503 Renoval of Portions of Present Structure 83. 000 0. 000
SY 0. 000 0. 00
357. 00000 0. 000 0. 00
0535 202- 05100 Sandbl asting Rei nforcing Steel 84. 000 0. 000
5% 56. 000 2,072.00
37. 00000 56. 000 2,072.00
0540 206- 00000 Structure Excavation 82. 000 0. 000
CY 0. 000 0. 00
96. 00000 0. 000 0. 00
0545 206- 00100 Structure Backfill (dass 1) 2.000 0. 000
CY 0. 000 0. 00
107. 00000 0. 000 0. 00
0550 210-00425 *Reset Bridge Railing 307. 000 0. 000
LF 0. 000 0. 00

25. 10000 0. 000 0. 00



CONTI D C18789R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18789R- BI D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO 0002 11:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0555 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 84. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0560 420- 00510 Geotextile (Crack Reduction) (H gh Density) 330. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0565 515-00120 Wat er pr oof i ng (Menbr ane) 517. 000 0. 000
Sy 274.000 4,795. 00
17. 50000 274.000 4,795. 00
0570 515-00400 Concrete Seal er 144. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0575 515-00410 Concrete Sealer (CalciumNtrite) 134. 000 0. 000
Sy 56. 000 2,408. 00
43. 00000 56. 000 2,408. 00
0580 518-01050 Bri dge Expansion Device (Special) 82. 000 0. 000
LF 38. 000 2,394.00
63. 00000 38. 000 2,394.00
0585 601-01010 Concrete O ass BZ 85. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
0590 601- 03040 Concrete Oass D (Bridge) 23.000 0. 000
CY 11. 500 9, 441.50
821. 00000 11. 500 9, 441. 50
0595 601- 03041 Concrete Cass D (Bridge) (Special) 3. 000 0. 000
cY 1. 000 1, 731. 00
1, 731. 00000 1. 000 1, 731. 00
0600 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 625. 000 0. 000
LB 863. 000 2,502.70
2.90000 863. 000 2,502.70
CAT 0300 CURRENT AMI  $ 170,239.44 $ 32,285.20% 32, 285. 20



CONTI D: C18789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18789R-BI D ESTI MATE RUN 09/ 20/ 2012
PRQJECT: NH1601- 065 ESTI MATE NO. 0002 11:13: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0605 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0610 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0615 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 922. 95000 1. 000 2,922.95
CAT 0400 CURRENT AMI  $ 32,922.95$ 0.00$ 32,922.95
PRQJIECT TOTAL CURRENT AMI $ 3,134,703.50$ 390, 753.33$ 466, 045. 23



